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Supporting national capacity development for poverty reduction and the attainment of
the Millennium Development Goals lies at the very heart of UNDP’s mandate. That
means that we must work with programme countries to assist in the formulation of
those strategies, policies, structures, and processes, which will have system-wide
developmental impact.

Active in 166 countries around the world, UNDP must be relevant to the emerging
needs of programme countries. We must have a clear vision of the direction in which
we need go and the outcomes we want to help achieve. We must be able to respond
quickly and appropriately to challenges and opportunities.

Results-based management provides a set of principles, approaches, and tools which
can help us achieve these goals. By always trying to answer the “so what difference does
our intervention make?” question, we will keep our focus on how we can support real
and sustainable improvements being made in the lives of those we serve.

This, in turn, requires us to embrace a culture of evaluation. The tremendous store of
knowledge which UNDP has, and has access to, including the lessons learned from
evaluations, should more fully inform our programming and our decision making.

I hope that the publication of this handbook will help us and our partners to be even
clearer about the higher-level results we want to achieve; to develop and act on strate-
gies to achieve those results; to use systematically lessons drawn from evaluations to
make decisions; and, ultimately, to improve our contribution to the advancement of
human development.

Helen Clark
Administrator
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This 2009 version of the ‘Handbook on Planning, Monitoring and Evaluating for
Development Results’ aims to support UNDP in becoming more results-oriented and
to improve its focus on development changes and real improvements in people’s lives.
It replaces and updates the previous Handbook from 2002. It was a breakthrough in
driving the effective application of the results-based management approach in
programming and performance management.

The Handbook recognizes that planning, monitoring and evaluation require a focus on
nationally owned development priorities and results, and should reflect the guiding
principles of national ownership, capacity development and human development.
Globally, there has been a significant shift away from the project approach in favour of
programme and national approaches. All partners and members of the Executive
Board expect UNDP to demonstrate tangible results in development cooperation.
UNDP also faces intensified calls for accountability to citizens for how resources are
used, what results are achieved, and how effective these results are in bringing about
progress in human development.

In June 2006, a UNDP Evaluation Policy was approved by the Executive Board. In
2007, an independent evaluation of the adoption and use of results-based management
in UNDP found that UNDP continued to demonstrate a weak results culture despite
notable progress on some fronts.The evaluation recommended that UNDP improve its
capacities to manage for outcome-level change.This Handbook, therefore, complements
the programme and operations policies and procedures by providing practical guidance
on how to plan, monitor and evaluate for development results. The Handbook cannot,
on its own, foster a culture of results in UNDP or among its partners. However,
together with other initiatives, we hope it will make a significant difference.

This updated Handbook marks a departure from the previous publication. First,
recognizing that results planning is a prerequisite for effective programme design,
monitoring and evaluation, the revised Handbook integrates planning, monitoring and
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evaluation in a single guide. Second, the Handbook reflects the requirements and
guiding principles of the evaluation policy, including national ownership, which is now
mainstreamed throughout the cycle of planning, monitoring and evaluation.Third, the
revised Handbook includes a comprehensive chapter on evaluation design for quality
assurance to guide UNDP staff and evaluators in ensuring professional standards of
quality in evaluation. There will be online training and regional workshops to support
the application of the Handbook across the organization at all levels.

While the primary audience for the Handbook is UNDP staff, we hope that it will
contribute to the efforts of all our partners who, like UNDP, strive towards greater
development effectiveness. To facilitate wider dissemination of the publication, in
addition to the printed version of this Handbook, the document is available on the
UNDP website at www.undp.org/eo/handbook.

This Handbook is a joint product of the Bureau for Development Policy, Evaluation
Office and Operation Support Group. We would like to thank colleagues in these
units who helped conceive, draft and refine the Handbook over a number of iterations.
Special thanks go to the core authors of the Handbook: Asoka Kasturiarachchi and
Thomas Eriksson of the Bureau for Development Policy, Stephen Rodriques of the
Operation Support Group, and Azusa Kubota of the Evaluation Office, who also
marshaled the process as the Task Manager for the Handbook. Nurul Alam of the
EvaluationOffice provided overall quality assurance and guidance throughout the process.

The revision of the Handbook benefited from the commitment of many individuals,
who provided substantive and technical inputs to the various drafts. In December
2008, a review workshop was held in New York where a number of UNDP country
office senior managers, programme officers, monitoring and evaluation specialists and
representatives from the Headquarters units and regional bureaux helped refine the
draft. Heather Bryant, Monitoring and Evaluation Officer from the UNDP Nepal
country office, deserves special mention. Thanks also go to Enid Marshall for support
on evaluation methodology and Jessica Murray for substantive editorial support.
Comments and feedback solicited from UNDP colleagues through the knowledge
network discussions were also extremely helpful, and we are grateful to the many
contributors and to Florencia Tateossian, the EvalNet facilitator.

Last, but not least, we would like to acknowledge the invaluable contributions and
administrative assistance of the Evaluation Office staff, Anish Pradhan and
Concepcion Cole, the copy editing of Margo Alderton, and the design and format of
the Handbook by Julia Dudnik Stern.
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This ‘Handbook on Planning, Monitoring and Evaluating for Development Results’
is an updated edition of the 2002 edition of ‘Handbook on Monitoring and Evaluating
for Results’.1 It seeks to address new directions in planning, monitoring and evaluation
in the context of the United Nations Development Programme (UNDP) corporate
strategic plan, the requirements of the UNDP evaluation policy approved by the
Executive Board in 2006 and the United Nations Evaluation Group (UNEG)
‘Standards for Evaluation in the UN System’.2 The updated Handbook also incorpo-
rates information recommended by key users of the Handbook during various
workshops held by UNDP units.

The guiding framework of UNDP for planning, monitoring and evaluation is provided
in the ‘Programme and Operations Policies and Procedures’ (POPP)3, the evaluation
policy4, and the UNEG ‘Standards for Evaluation in the UN System’. The POPP and
evaluation policy aim to provide guidance to UNDP management and staff on key
functions and mechanisms through which the results and principles enshrined in the
overarching programmatic documents of UNDP, including the strategic plan, are to be
achieved. They reflect the intentions of the Executive Board and also inform UNDP
stakeholders of how UNDP conducts its work.

These documents provide the prescriptive content on what needs to be done, by whom
and by when. This Handbook complements this content by providing UNDP

INTRODUCTION

1 UNDP, ‘Handbook on Monitoring and Evaluating for Results’, Evaluation Office, New York,
NY, 2002.

2 UNEG, ‘Standards for Evaluation in the UN System’, 2005. Available at: http://www.uneval.org/
papersandpubs/documentdetail.jsp?doc_id=22.

3 UNDP, ‘Programme and Operations Policies and Procedures’, 2008. Available at: http://content.
undp.org/go/userguide.

4 UNDP, ‘The Evaluation Policy of UNDP’, Executive Board Document DP/2005/28, May 2006.
Available at: http://www.undp.org/eo/documents/Evaluation-Policy.pdf.
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programme units with guidance on ‘how to’ and practical tools to strengthen results-
oriented planning, monitoring and evaluation in UNDP.

WHAT DOES THE HANDBOOK DO?

The objectives of this Handbook include the following:

� To provide the reader with:

� A basic understanding of the purposes, processes, norms, standards and guiding
principles for planning, monitoring and evaluation within the UNDP develop-
ment context

� Knowledge of the essential elements of the planning and monitoring processes
in UNDP: developing a robust results framework for projects and programmes,
with clear indicators, baselines, and targets; and setting up an effective
monitoring system

� Knowledge of the essential elements of the evaluation process in UNDP:
developing an evaluation plan; managing, designing and conducting quality
evaluations; and using evaluation for managing for development results,
learning and accountability

� To enhance the results-based culture within UNDP and improve the quality of
planning, monitoring and evaluation

WHO IS THE HANDBOOK FOR?

The Handbook has multiple and diverse audiences:

� UNDP staff in country offices, regional bureaux, regional centres, Bureau for
Development Policy (BDP), Bureau for Crisis Prevention and Recovery (BCPR),
Partnership Bureau, and other units that manage programmes5, such as:

� Planning and monitoring global, regional and country programmes and other
projects and activities

� Managing the commissioning process of evaluations

� UNDP managers who oversee and assure the quality of planning, monitoring
and evaluation processes and products, and use monitoring and evaluation for
decision making

� Stakeholders and partners, such as governments, United Nations and development
partners, and beneficiaries, who are involved in UNDP planning, monitoring and
evaluation processes

� The UNDP Executive Board, which oversees and supports the activities of
UNDP, ensuring that the organization remains responsive to the evolving needs of
programme countries

5 This includes country offices, regional bureaux, regional centres, Bureau for Development Policy
(BDP), Bureau for Crisis Prevention and Recovery (BCPR), Partnership Bureau, and others that have
programmatic responsibilities for development initiatives (programmes, projects and activities).
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� Independent evaluators who need to understand guiding principles, standards
and processes for evaluation within the UNDP context

� Members of the national, regional and global development and
evaluation community

The reader of the Handbook will understand:

� The importance of good programme and project design for effective implementation,
monitoring and evaluation

� The critical role of monitoring in demonstrating the performance of programmes and
projects, and in steering the implementation process towards the intended results

� How monitoring lays the groundwork for evaluation

� Different types of evaluations in UNDP and their contributions to learning and
accountability

� The role of monitoring and evaluation in strengthening UNDP development
effectiveness and managing for development results

� Principles, norms, standards, policy, processes and responsibilities governing
planning, monitoring and evaluation in UNDP

� Where to look for references and materials for additional information and guidance

HOW IS THE HANDBOOK ORGANIZED?

Chapter 1 of the Handbook provides an overview of the integrated nature of planning,
monitoring and evaluation, and describes the critical role they play in managing for
development results. Underlying the entire Handbook is the principle that planning,
monitoring and evaluation must at all times be considered in relation to, and build
upon, one another. Chapter 2 provides an overview of the conceptual foundations of
planning and specific guidance on planning techniques and the preparation of results
frameworks that guide monitoring and evaluation. Chapter 3 provides guidance on how
to plan for monitoring and evaluation before implementing a plan. Chapter 4 focuses
on issues related to monitoring, reporting and review. Chapters 5 through 7 provide an
overview of the UNDP evaluation function and the policy framework, introduce key
elements of evaluation design and tools and describe practical steps in managing the
evaluation process. Chapter 8 presents practical steps and examples in using knowledge
from monitoring and evaluation in managing for development results.

HOW SHOULD THE HANDBOOK BE USED?

This Handbook is not designed to be read cover-to-cover. It is intended to be used as
a reference throughout the programme cycle.

The Handbook is about planning, monitoring and evaluating results. It is not a
Handbook on programme or project management. Some of the topics that would
normally be covered in a programme and project management manual will therefore
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not be addressed in this Handbook, such as cost-benefit analyses, environmental
impact assessments, technical appraisals and so forth. For these topics, the POPP
should be consulted.

In addition, the following compendiums should accompany this Handbook to enhance
understanding of pertinent topics:

� Planning, monitoring and evaluation in conflict prevention and recovery settings,
developed by BCPR

� Guidelines on Outcome Evaluations (under development)

The compendiums are available on the Evaluation Office website at
www.undp.org/eo/handbook.

The development of this Handbook was led jointly by the BDP, Evaluation Office and
Operations Support Group, and was supported by valuable input from UNDP
colleagues in Headquarters, regional bureaux and country offices.
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